
OVERALL GUIDANCE and TIMELINE (Year One) 
 

Please contact Barbara Blum, GWP Project Manager, with any questions you have about the 
tasks or timeframes listed: Phone (313) 456-4382 or Email: blumb@michigan.gov 
 

 

TASK 
 

Due Date 
 

Progress Reports:   
     #1: November 1, 2007 – January 30, 2008 
     #2: February 1 – April 30, 2008 
     #3: May 1 – June 30, 2008 
Progress reports will be emailed to all principals 45 days before they are due. 
 Completed reports need to be submitted to Barbara Blum, GWP Project 
Manager (contact information noted on report form).  Part of the first progress 
report includes a blank roster for the three required teams (Community 
Mentor Team, Coordinated School Health Team and Student Action Team).  
A blank roster (GWP Team Roster) is included in training materials. 
 

 
February 15, 2008  
May 15, 2008 
July 30, 2008 

 

Coordinated School Health Team  (CSHT) Meeting #1: A fax-back form 
was provided at the kick-off training. It needs to be completed by selecting 
two dates that the CSHT is available to meet and faxed to the GWP office 
(313) 456-4379. A blank roster (“GWP Team Roster”) was provided at the 
kick-off to use as teams are formed; required and recommended members 
are listed as well as guidelines for team composition. 
 

 
Fax-back form due 
11/30/07 
Meeting to be held by 
12/18/07 

 

Healthy School Action Tool (HSAT) Assessment: A fax-back form was 
provided at the kick-off training. Two dates need to be selected that the team 
is available to complete the HSAT; fax the form to the GWP office (313) 456-
4379. An HSAT progress update will be part of every progress report. NOTE: 
The first CSHT meeting must occur before the HSAT meeting. 

 
Fax-back form due 
12/15/07 
HSAT to be completed 
by 1/30/08 

 

Student Data Collection:  At the first CSHT meeting, the project coordinator 
will provide dates that the evaluation team is available to conduct school-wide 
data collection.  Principals can select from the dates provided.  Before data 
can be collected, parents of all students must be informed of the project 
(project information sheet) and informed consent from parents of students 
participating on the CSHT and Student Action Teams must be received. 

 
Data Collection will 
occur throughout 
January and be 
completed by 1/30/08. 
 

 

Each school needs to submit a success story/apply for the Surgeon 
General’s Healthy School Environment Recognition Program.  Awards 
are distributed at the Eat Healthy + Play Hard = Smart Students Conference 
in Traverse City.  More info at www.michigan.gov/surgeongeneral.  

Deadline to apply: 
2/1/08. Applications 
available 11/19/08. 
Conference is 4/23/08. 

 

Physical Education Teachers at all participating schools will be trained on 
the Exemplary Physical Education Curriculum (EPEC) by staff of the 
Governor’s Council on Physical Fitness. 
 

Date not selected but it 
is anticipated training 
will occur 12/07 or 1/08. 

Health teachers at all participating schools will be trained on the Michigan 
Model for Comprehensive School Health modules for: Nutrition, Physical 
Activity and Tobacco. 
 

Date not selected but 
training will be one full 
day in early February.  

 

The Youth Summit will be held in SE Michigan to allow members of all three 
project teams at the 10 award schools to share and learn from each other. 

 

March or April, 2008 
 

Youth Leadership Training will be offered to Student Action Teams. 
 

Dates not yet specified 
Each school must develop (if one does not already exist) a 24-7 tobacco-free 
campus policy. Policy must include a plan for implementation/monitoring. 

By June 30, 2008 

Each school must enroll in USDA’s Team Nutrition Program (materials in 
training packets or go to www.tn.fcs.msue.msu.edu 

By June 30, 2008 



WHEN ARE FINANCIAL STATUS REPORTS DUE? 
Financial status reports (FSRs) are required for GWP awarded schools, to be completed by the 
districts with an original signature from a business official.  These reports should be submitted on the 
following schedule (for tracking of expenditures, not as an invoice for payment): 

 
 

Required Report 
 

Due Date 
 
 
FSRs 
(includes expenditures for the previous reporting 
period) 

 
Nov. 1, 2007 – Jan. 30, 2008 DUE Feb. 15, 2008  
 
February 1 – April 30, 2008  DUE May 15, 2008 
 
May 1 – June 30, 2008  DUE July 30, 2008 

 

 
 
WHO SHOULD WE SUBMIT REPORTS TO? 
 
All reports listed above should be submitted to:  
 

Barbara Blum, Project Manager 
Michigan Department of Community Health  
Office of the Surgeon General  
Generation with Promise project  
Cadillac Place, Suite 3-350 
3650 W. Grand Blvd.  
Detroit, MI  48202     
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